
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:10 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 199 Date: 06-Feb-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 247

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm, breezy, cool in PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS extra work. Inspect cable caulking activities. Misc MEP field work. Write diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their information is in PMIV.

The Performance Caulking crew, Damian Wilkenson, Joey Leal, and Jerry Rico, spent 4 hours installing
butyl rubber, bond break tape and caulking on cable band 40S. After CB 40S was complete, the crew
moved to the bottom of the north main span and applied butyl rubber and bond break tape to the cable
band grooves of CB 90N through 102N

067 C-COA-SCE.067

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their information is in PMIV.

The Performance Caulking crew, Damian Wilkenson, Joey Leal, and Jerry Rico, spent 2 hours repairing
damage to the caulking bead and underlaying butyl rubber at CB 34S and CB 28S. This repair is extra
work because of damage to the previously installed caulking caused by changing out the cable band bolts
at those locations.

001 0-FSW-EFA.096

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 199 Date: 06-Feb-2013 Wednesday

Diary: Dispute

CCO 187 Extra Work at Force
Account
The FWS crew spent the shift installing the modified PS-2 under the W2E eave per the direction given in
the response to RFI 2939R00.

001 0-MSI-EFA.187

Bid Item: 001 C-CBR-ELS.291CCO-291 Cable Band Bolt Replacement

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their information is in PMIV.

The Performance Caulking crew, Damian Wilkenson, Joey Leal, and Jerry Rico, spent 2 hours repairing
damage to the caulking bead and underlaying butyl rubber at CB 34S and CB 28S. This repair is extra
work because of damage to the previously installed caulking caused by changing out the cable band bolts
at those locations.

001 C-CBR-ELS.291

Page 2 of 2ddrRptbyBidItem


